COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/05/2006

ESTIMATE SUMMARY 10:03:31
CONTID: C15053 ESTIMATE NO: 0010 PROG SPEC YR:2002
PCN: 15053-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 175.( DAYS TIME ALLOW: 175 WORK DAYS
I-70 EAST: AURORA TO AGATE PERCENT TIME: 100.00 ORIG TIME ALLOW: 75 WORK DAYS
PROJECT NO: IM 0704-205
I-70 EAST: AURORA TO AGATE
NAME OF ROAD: I-70
PROJECT COUNTIES: ELBERT ARAPAHOE, REGION 1
ADAMS, REGION 1
CONTRACTOR:
TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 04/03/2006 DATE TIME STARTED 05/02/2005
P.0. BOX 505 DATE LET 03/03/2005 DATE WORK BEGAN 05/02/2005
DATE AWARDED 03/10/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/29/2005 DATE ACCEPTED
SWINK CcoO 81077 719-384-5956 DATE NOTICE TO PROCEED 05/02/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,169,256.51 PARTICIPATING $ 1,135,786.31 $ 159,949.77
AWARD PROJECT AMT: $ 955,736.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 97.14% TOTAL EARNINGS 1,135,786.31 159,949.77
FUNDS AVAILABLE: $ 33,470.20 STOCKPILED MATERIALS 0.00 ~7,399.56
GROSS EARNINGS 1,135,786.31 152,550.21
TOTAL CLAIMS: $ 0.00 RETAINAGE -14,336.05 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,121,450.26 152,550.21
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,121,450.26 152,550.21
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 152,550.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15053-BID ESTIMATE RUN 04/05/2006
PROJECT: IM 0704-205 ESTIMATE NO: 0010 10:03:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00210 REMOVAL OF CONCRETE PAVEMENT 5,579.360 4,590.460
SY 988.900 33,128.15
33.50000 5,579.360 186,908.56
0010 203-00100  MUCK EXCAVATION 750.000 608.870
cY 2.630 26.30
10.00000 611.500 6,115.00
0015 208-00045  CONCRETE WASHOUT STRUCTURE 5.000 5.000
EACH 0.000 0.00
600.00000 5.000 3,000.00
0020 210-03100 REPLACE CONCRETE PAVEMENT 5,579.360 4,590.460
SY 988.900 86,034.30
87.00000 5,579.360 485,404.32
0020 MATERIAL ALLOWANCE REINFORCING STEEL 502.941
SY -502.941 -3,299.29
6.56000 0.000 0.00
0025 304-06007  AGGREGATE BASE COURSE (CLASS 6) 750.000 409.570
cY 2.630 99.94
38.00000 412.200 15,663.60
0030 306-01000  RECONDITIONING 5,296.860 4,307.960
SY 988.900 4,944.50
5.00000 5,296.860 26,484.30
0035 412-05000 PARTIAL DEPTH REPAIR OF CONCRETE PAVEMENT 916.000 826.580
SF 2.890 86.70
30.00000 829.470 24,884.10
0035 MATERIAL ALLOWANCE SIKAQUICK 2500 REPAIR MORTAR 180.920
SF -180.920 -383.55
2.12000 0.000 0.00
0040 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
50,000.00000 1.000 50,000.00
0045 630-00000 *FLAGGING 2,400.000 1,736.000
HOUR 216.500 4,330.00

20.00000 1,952.500 39,050.00
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PCN: 15053-BID ESTIMATE RUN 04/05/2006
PROJECT: IM 0704-205 ESTIMATE NO: 0010 10:03:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0050 630-00007 *TRAFFIC CONTROL INSPECTION 52.500 46.500
DAY 6.000 330.00
55.00000 52.500 2,887.50
0055 630-00012 *TRAFFIC CONTROL MANAGEMENT 170.500 141.000
DAY 29.500 10,325.00
350.00000 170.500 59,675.00
0060 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.000 4.500
EACH 0.000 0.00
50.00000 4.500 225.00
0065 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 29.000 26.100
EACH 0.000 0.00
115.00000 26.100 3,001.50
0070 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 21.600
EACH 0.000 0.00
115.00000 21.600 2,484.00
0075 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 276.000 248.400
SF 0.000 0.00
22.00000 248.400 5,464.80
0080 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00
8,000.00000 1.800 14,400.00
0085 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE)
EACH 0.000 0.00
2,400.00000 1.800 4,320.00
0090 630-80360 *DRUM CHANNELIZING DEVICE 125.000 112.500
EACH 0.000 0.00
45.00000 112.500 5,062.50
0095 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 9.000
EACH 0.000 0.00
65.00000 9.000 585.00
0100 630-80380 *TRAFFIC CONE 250.000 180.000
EACH 0.000 0.00
11.00000 180.000 1,980.00
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PCN: 15053-BID ESTIMATE RUN 04/05/2006
PROJECT: IM 0704-205 ESTIMATE NO: 0010 10:03:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 700-70010 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0110 700-70021 F/A ON-THE-JOB TRAINEE 601.600 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0115 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0120 700-70023 F/A ON-THE-JOB TRAINEE 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0125 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) MCR 1 LINE ITEM 1 4.000 3.600
EACH 0.000 0.00
155.00000 3.600 558.00
0255 900-00014 ADDED ITEM (LUMP SUM)/ COLD PATCH 1.000 1.000
LS 0.000 0.00
500.00000 1.000 500.00
0260 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) CMO 126.060 126.060
#5
SY 0.000 0.00
34.00000 126.060 4,286.04
0265 408-01000 HOT POURED JOINT AND CRACK SEALANT CMO #5 0.180 0.000
TON 0.180 1,170.00
6,500.00000 0.180 1,170.00
0270 515-00400 CONCRETE SEALER CMO #5 232.000 0.000
SY 232.000 2,784.00
12.00000 232.000 2,784.00
0275 515-00410 CONCRETE SEALER (CALCIUM NITRITE) CMO #5 232.000 232.000
sy 0.000 0.00

21.00000 232.000 4,872.00
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PCN: 15053-BID ESTIMATE RUN 04/05/2006
PROJECT: IM 0704-205 ESTIMATE NO: 0010 10:03:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) CMO #5 152.000 0.000
LF 152.000 8,360.00
55.00000 152.000 8,360.00
0285 601-03040 CONCRETE CLASS D (BRIDGE) CMO #5 14.010 14.010
cY 0.000 0.00
225.00000 14.010 3,152.25
0290 630-00000 FLAGGING CMO #5 148.000 117.000
HOUR 31.000 620.00
20.00000 148.000 2,960.00
0295 630-00007 TRAFFIC CONTROL INSPECTION CMO #5 5.500 5.500
DAY 0.000 0.00
55.00000 5.500 302.50
0300 630-00012 TRAFFIC CONTROL MANAGEMENT CMO #5 19.000 15.500
DAY 3.500 1,225.00
350.00000 19.000 6,650.00
0305 630-10005 TRAFFIC CONTROL CMO #5 1.000 0.750
LS 0.250 4,049.88
16,199.50000 1.000 16,199.50
0310 202-00210 REMOVAL OF CONCRETE PAVEMENT CMO #6 296.000 296.000
sy 0.000 0.00
33.50000 296.000 9,916.00
0315 210-03100 REPLACE CONCRETE PAVEMENT CMO #6 296.000 296.000
sY 0.000 0.00
87.00000 296.000 25,752.00
0320 304-06007 AGGREGATE BASE COURSE (CLASS 6) CMO #6 296.000 296.000
cy 0.000 0.00
38.00000 296.000 11,248.00
0325 306-01000 RECONDITIONING CMO #6 296.000 296.000
Sy 0.000 0.00
5.00000 296.000 1,480.00
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PCN: 15053-BID ESTIMATE RUN 04/05/2006
PROJECT: IM 0704-205 ESTIMATE NO: 0010 10:03:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 626-00000 MOBILIZATION CMO #6 0.000 1.000
LS 0.000 0.00
24,000.00000 1.000 24,000.00
CAT 0200 CURRENT AMT $ 1,087,160.57 $ 153,830.935$ 1,061,785.47
CAT NO0300 STRUCTURE F-20-BE
0130 202-00454 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 47.160 47.160
sy 0.000 0.00
34.00000 47.160 1,603.44
0135 408-01000 HOT POURED JOINT AND CRACK SEALANT 0.120 0.120
TON 0.000 0.00
6,500.00000 0.120 780.00
0140 515-00400 CONCRETE SEALER 54.000 0.000
sy 54.000 648.00
12.00000 54.000 648.00
0145 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 54.000 54.000
SY 0.000 0.00
21.00000 54.000 1,134.00
0145 MATERIAL ALLOWANCE CONCRETE SEALER (CALCIUM NITRITE) 175.910
SY -175.910 -1,499.63
8.52500 0.000 0.00
0150 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 76.600 76.600
LF 0.000 0.00
55.00000 76.600 4,213.00
0150 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 13.400
LF -13.400 -241.20
18.00000 0.000 0.00
0155 601-03040 CONCRETE CLASS D (BRIDGE) 5.870 5.870
cYy 0.000 0.00
225.00000 5.870 1,320.75
CAT 0300 CURRENT AMT § 9,699.19 § -1,092.835% 9,699.19
CAT NOO0301 STRUCTURE F-20-BF
0160 202-00454 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 123.000 123.000
SY 0.000 0.00
34.00000 123.000 4,182.00
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PCN: 15053-BID ESTIMATE RUN 04/05/2006
PROJECT : IM 0704-205 ESTIMATE NO: 0010 10:03:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE F-20-BF
0165 408-01000 HOT POURED JOINT AND CRACK SEALANT 0.120 0.120
TON 0.000 0.00
6,500.00000 0.120 780.00
0170 515-00400 CONCRETE SEALER 149.000 0.000
SY 149.000 1,788.00
12.00000 149.000 1,788.00
0175 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 149.000 149.000
SY 0.000 0.00
21.00000 149.000 3,129.00
0175 MATERIAL ALLOWANCE CONCRETE SEALER (CALCIUM NITRITE) 80.999
SY -80.999 -690.52
8.52500 0.000 0.00
0180 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 76.100 76.100
LF 0.000 0.00
55.00000 76.100 4,185.50
0180 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 13.900
LF -13.900 -250.20
18.00000 0.000 0.00
0185 601-03040 CONCRETE CLASS D (BRIDGE) 13.610 13.610
cYy 0.000 0.00
225.00000 13.610 3,062.25
CAT 0301 CURRENT AMT 17,126.75 $ 847.28 % 17,126.75
CAT NO0302 STRUCTURE F-20-BQ
0190 202-00454 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 136.000 135.740
SY 0.000 0.00
34.00000 135.740 4,615.16
0195 408-01000 HOT POURED JOINT AND CRACK SEALANT 0.110 0.110
TON 0.000 0.00
6,500.00000 0.110 715.00
0200 515-00400 CONCRETE SEALER 167.000 167.000
SY 0.000 0.00
12.00000 167.000 2,004.00
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PCN: 15053-BID ESTIMATE RUN 04/05/2006
PROJECT: IM 0704-205 ESTIMATE NO: 0010 10:03:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 STRUCTURE F-20-BQ

0205 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 167.000 167.000
SY 0.000 0.00
21.00000 167.000 3,507.00
0205 MATERIAL ALLOWANCE CONCRETE SEALER (CALCIUM NITRITE) 82.999
SY -82.999 =707.57
8.52500 0.000 0.00
0210 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 78.000 76.200
LF 0.000 0.00
55.00000 76.200 4,191.00
0210 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 9.300
LF -9.300 -167.40
18.00000 0.000 0.00
0215 601-03040 CONCRETE CLASS D (BRIDGE) 16.000 15.080
cYy 0.000 0.00
225.00000 15.080 3,393.00
CAT 0302 CURRENT AMT $ 18,740.00 $ -874.97$ 18,425.16

CAT NO0303 STRUCTURE F-20-BR

0220 202-00454 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 250.000 249.690
SY 0.000 0.00
34.00000 249.690 8,489.46
0225 408-01000 HOT POURED JOINT AND CRACK SEALANT 0.110 0.110
TON 0.000 0.00
6,500.00000 0.110 715.00
0230 515-00400 CONCRETE SEALER 275.000 275.000
SY 0.000 0.00
12.00000 275.000 3,300.00
0235 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 275.000 275.000
SY 0.000 0.00
21.00000 275.000 5,775.00
0235 MATERIAL ALLOWANCE CONCRETE SEALER (CALCIUM NITRITE) 0.000
SY 0.000 0.00

8.52500 0.000 0.00
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PCN: 15053-BID ESTIMATE RUN 04/05/2006
PROJECT: IM 0704-205 ESTIMATE NO: 0010 10:03:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 STRUCTURE F-20-BR
0240 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 78.000 76.600
LF 0.000 0.00
55.00000 76.600 4,213.00
0240 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 8.900
LF -8.900 -160.20
18.00000 0.000 0.00
0245 601-03040 CONCRETE CLASS D (BRIDGE) 62.000 27.810
cy 0.000 0.00
225.00000 27.810 6,257.25
CAT 0303 CURRENT AMT $ 36,530.00 $ -160.20% 28,749.71
PROJECT TOTAL CURRENT AMT $ 1,169,256.51 $ 152,550.21 S 1,135,786.28



